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Computer delay and cost impacting CPN

	Wednesday, Sylvia Jones MPP Dufferin-Caledon questioned the Minister for Children and Youth Services on why the cost to set-up

the Child Protection Information Network (CPIN) continues to rise.

In the Auditor General's annual report she highlighted that in 2010 the government agreed to implement CPIN to all Children's Aid

Societies by 2014-2015 at a proposed cost of $150 million. But after many delays the government announced CPIN would not be

fully implemented till 2019?2020 at a total cost of $200 million, five years after when it was supposed to be implemented.

Additionally, the Auditor General found that of the Children's Aid Societies that have implemented CPIN had spent $18.7 million

compared to the estimated $2.8 million the Ministry gave to the agencies to help fund the implementation of CPIN.

?What the Auditor General found was to pay for the $18.7 million the Children's Aid Societies had to use their own operating funds

which may have impacted funds for child protection services,? Jones said.

?When Children's Aid Societies have to use operating dollars to fund the implementation of CPIN, it hurts our most vulnerable

children and youth. The Minister needs to commit that all costs relating to setting up CPIN in Children's Aid Societies will not

impact protecting children and youth from harm,? Jones said.
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